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BUILDING STRONG® 

 

• Complete rehabilitation of 3 generation units 

• $47.2M contract awarded to Voith Hydro 25 June 2014 

• Project completion in 2019 – On Schedule and On Budget 

 

 

Center Hill Major Hydropower Rehabilitation 
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Center Hill Major Hydropower Rehabilitation 

 Past Activities – Off-Site 

• Contract award –  

•Voith Hydro June 2014 

• Vendor engineering and submittals 

• Turbine model test 

• Stator coils and lamination 

production 

• Turbine runner parts and wicket                  

gates casting production 

• Testing casting coupons 

Wicket Gate 

Unit #2 Turbine Runner Crown 

Unit #3 Turbine Runner Band 
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Center Hill Major Hydropower Rehabilitation 

Past Activities On-Site 

• Voith Mobilization - 265 days without injury or first aid 

• Continue component manufacturing 

• Unit #2 disassembly 
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Center Hill Major Hydropower Rehabilitation 

Past Activities On-Site 

• Unit #2 Asbestos Abatement including rotor poles 

• Machining of embedded parts 
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Center Hill Major Hydropower Rehabilitation 

Past Activities On-Site 

• Stator core removal and lead based paint abatement 

• Cleaning and repairing rotor spider 
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Center Hill Turbine-Generator Rehab Aerating Turbine Runner  
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Center Hill Major Hydropower Rehabilitation 

Current Activities 

• Modifying stator frame and preparing for restacking of core 

• Stator coil discussions 
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Center Hill Major Hydropower Rehabilitation 

Schedule – Remainder of Voith Contract 

• Reassemble Unit #2  Ongoing  

• Complete Unit #2   Aug 2016 

• Commissioning Unit #2  Sep 2016 

• Commissioning Unit #1  Jul 2017 

• Commissioning Unit #3  Jun 2018 

• Substantially Complete  Sep 2018 

• Contract POP    Feb 2019 
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Center Hill Major Hydropower Rehabilitation 

Budget 

Original Current

Total Amount Set Aside for Project $75,676,000 $65,676,000

Voith Contract $47,257,431 $47,941,471

Asbestos Remediation Contract $818,247 $964,704

Contingency $18,720,487 $7,889,990

• $10M moved to Old Hickory Unit #4 Rehabilitation (Ballot #7) 

• $830K in Contract Modifications 

• CPI = 1.0, SPI = 1.08 
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Questions? 


